
Page 1 of5 

i ^ 

U S ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #53 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEIVI 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritcliotte, IDEM 
Jason Doerflein, Marion County Health Department 
Sam Bruner, Pike Fire Department 
Charles Gebien, U S EPA Region V 
John Mantote, U S. EPA Region V 
Janet Pope, U S EPA Region V 
Debbie Keating, U S EPA Region V, ESS 
Karen Kirchner, U S. EPA Region V, LCD 
Kendall Moore, U S. EPA Region V, LCD 
Susan Perdomo, U S EPA Region V, ORC 
Gary Pnchard, U.S. EPA Region V, ORC 
John Steketee, U.S EPA Region V, ORC 
Carol Staniec, U S EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S EPA 
Maupin Natalie, IDEM 

Enc Kaufman, Marion County Health Department 
Carol Ropski, U S EPA Region V, ESS 
Jason Ravenscroft, Manon County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
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Gabnele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S EPA 
Beverly Kush, U S EPA 
Valincia Darby, Department of Interior 
John Glover, U.S. EPA 
Deirdre Wyatt, IDEM 
Samuel Bornes, U S EPA Region V 
Jennifer Schick, City of Indianapolis 

From: Verrneta Simon, On-Scene Coordinator 

Date: 4/27/2012 

Reporting Period: 4/18/2012-4/26/2012 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP1 

2.1.2 Response Actions to Date 

On Apnl 18, 2012, Trihydro discharged 13,400 gallons of GAC system treated northeast area stormwater 
to Oil Creek 

• Tnhydro collected the weekly GAC discharge samples 
• AVS continued jetting northeast area storm sewers 
• TM Salvage collected stockpiled scrap in the northeast area and started removing scrap aluminum 

and insulation from Tank 51 
• US EPA and the PRP Group confirmed a community meeting at 1000 on Apnl 26, 2012 at ESI 

On Apnl 19, 2012, Tnhydro discharged approximately 24,000 gallons of GAC system treated northeast 
area stormwater to Oil Creek. 

• Tnhydro hauled off 2 loads (10,700 gal) of jetting water/sludge from the solidification pits to United 
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Waste Water Inc 's facility in Cincinnati, OH 
• AVS completed jetting northeast area storm sewers. 
• TM Salvage collected stockpiled scrap in the northeast area and continued removing scrap 

aluminum and insulation from Tank 51. 
• TM Salvage mobilized a manlift. 

On April 20, 2012, Trihydro discharged approximately 5,000 gallons of GAC system treated northeast area 
stormwater to Oil Creek. 

• Trihydro hauled off 2 loads (10,700 gal) of jetting water/sludge from the solidification pits to United 
Waste Water Inc 's facility in Cincinnati, OH 

• AVS deconned a vac truck 
• AVS pumped stormwater into Tank 7 and Tank 6. 
• TM Salvage collected stockpiled scrap in the northeast area and continued removing scrap 

aluminum and insulation from Tank 51 

On Apnl 23, 2012, 1" of rain fell over the weekend. 
• Trihydro discharged approximately 35,000 gallons of GAC system treated northeast area 

stormwater to Oil Creek 
• AVS began setting up to decon Tank 7, however they encountered equipment problems that 

prevented starting. 
• TM Salvage collected stockpiled scrap in the northeast area and continued removing scrap 

aluminum and insulation from Tank 51 
• High winds caused Tank 51 insulation to blow into the fence and parking lot south of Tank 51 

On April 24, 2012, Tnhydro discharged approximately 35,000 gallons of GAC system treated northeast 
area stormwater to Oil Creek 

• Tnhydro hauled off 2 loads (10,400 gal) of jetting water/sludge from the solidification pits to United 
Waste Water Inc 's facility in Cincinnati, OH 

• AVS completed decontaminating Tank 7. 
• TM Salvage collected stockpiled scrap in the northeast area. 
• TM Salvage completed removing scrap aluminum and insulation from Tank 51. 
• TM Salvage crews began picking up insulation from Tank 51. 

On Apnl 25, 2012, Tnhydro discharged approximately 9,000 gallons of GAC system treated northeast area 
stormwater to Oil Creek 

• Trihydro hauled off 2 loads (10,400 gal) of jetting water/sludge from the solidification pits to United 
Waste Water Inc.'s facility in Cincinnati, OH 

• AVS hauled off (2) 25 cyd vac boxes of unsolidified jetting sludge to Southside Landfill in 
Indianapolis, IN. 

• AVS completed decontaminating Tank 6 
• AVS began decontaminating the solidification pits 
• TM Salvage collected stockpiled scrap in the northeast area 
• TM Salvage crews continued picking up insulation from Tank 51 

On Apnl 26, 2012, US EPA OSC Verneta Simon, PRP Group representatives Steve Fleming and Vicki 
Wnght, Tnhydro representatives Gary Risse and Tim Gunn, START representative Jay Rauh; City of 
Indianapolis representatives Jennifer Schick, Sue Michael, and Mark Warner, Distnct 1 City-County 
Councilor Jose Evans, Citizen's Energy Group representative Cheryl Carlson; Medallion Capital 
representative Dean Pickerell, and Pike Township Resident's Association representatives Susan Blair, Tim 
Lord, and Ed Locke participated in a community meeting and site walk. 

• TM Salvage collected stockpiled scrap in the northeast area 
• TM Salvage crews continued picking up insulation from Tank 51 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of April 26, 2012, 
approximately 15,250,000 pounds of wood pulp solidification media and 1,800 tons of sawdust 
solidification media have been used to solidify sludge Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media have been used to solidify waste sludge 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 
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2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,618,816 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

29,580 cyd 

265 cyd 

1,314,036 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Final decontamination of the solidification pits. 
• Scrap Tank 51 
• Backfill bunker tanks with a suitable fill matenal 
• Receive exit strategy plan from PRP Group 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
U.S EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable 

2.6 Liaison Officer 
Not applicable 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting is not planned. 

3. Participating Entities 
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3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Manon County Health Department 

4. Personnel On Site 

START Contractor 
Trihydro 
AVS (subcontractor to Tnhydro) 
TM Salvage (subcontractor to the PRP Group) 

5. Definition of Terms 

ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined 

7. Situational Reference Materials 

For additional information, please refer to the documents section at www epaosc org/esi 
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